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11NRCS $2,700,000.00Grand Lake Shoreline Protection45*01-May-2013FY2013 $0.00 $0.00*30-Aug-201316-Jan-2002

15-Feb-2007 A

A

10NRCS $7,919,007.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

65*02-May-2013FY2013 $7,919,005.00 $5,228,230.77*01-Feb-201410-Jan-2001

20-Jan-2010 A

A

18NRCS $1,159,869.00Non-Rock Alternatives to Shoreline 
Protection Demo

0*27-May-2013FY2013 $4,659,452.00 $784,483.5824-Apr-201721-Jan-2009

21-Jan-2009 A

A

6FWS $12,493,289.00Lake Boudreaux  Freshwater 
Introduction

266*01-Jun-2013FY2013 $0.00 $0.0001-Oct-201424-Apr-1997

28-Oct-2010 A

A

18NMFS $36,095,262.00Grand Liard Marsh and Ridge 
Restoration

370*01-Jun-2013FY2013 $32,031,425.08 $197,534.0716-Jun-201621-Jan-2009

19-Jan-2012 A

A

17NMFS $35,077,416.00Bayou Dupont Ridge Creation & 
Marsh Restoration

186*03-Jun-2013FY2013 $30,005,572.00 $12,790.10*03-Jun-201425-Oct-2007

19-Jan-2011 A

A

15EPA $0.00Venice Ponds Marsh Creation and 
Crevasses INACTIVE

*01-Sep-2013FY2013 $0.00 $0.0001-Sep-201408-Feb-2006

23-Jan-2013 *

A

16NRCS $0.00Alligator bend Marsh Restoration & 
Shoreline Protection

181*01-Sep-2013FY2013 $0.00 $0.0030-Aug-201418-Oct-2006 A

3NRCS $1,538,981.00West Pointe a la Hache Outfall 
Management

646*02-Jan-2014FY2013 $0.00 $0.0001-Aug-201401-Oct-1993

01-Jun-2013 *

A

$96,983,824.001,759 $74,615,454.08 $6,223,038.52 FY Total
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11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration INACTIVE

*15-Jan-2014FY2014 $0.00 $0.0001-Oct-201416-Jan-2002

23-Jan-2013 *

A

17FWS $28,693,565.00South Lake Lery Shoreline and 
Marsh Restoration

409*01-Apr-2014FY2014 $25,542,679.50 $146,169.69*01-Apr-201425-Oct-2007

19-Jan-2012 A

A

8FWS $8,505,341.00Sabine Refuge Marsh Creation, 
Cycles 4 & 5

33101-Aug-2014FY2014 $0.00 $0.0020-Jan-1999

19-Jan-2011 A

A

13NRCS $0.00Bayou Sale Shoreline Protection 
DEAUTHORIZED

01-Sep-2014FY2014 $0.00 $0.0030-Aug-201528-Jan-2004

22-Jan-2014 *

A

17NRCS $0.00West Pointe a la Hache Marsh 
Creation

20301-Sep-2014FY2014 $0.00 $0.0030-Aug-201525-Oct-2007

22-Jan-2014 *

A

18NRCS $0.00Central Terrebonne Freshwater 
Enhancement

45601-Sep-2014FY2014 $0.00 $0.0001-Jul-201621-Jan-2009

22-Jan-2014 *

A

20NRCS $0.00Kelso Bayou Marsh Creation27401-Sep-2014FY2014 $0.00 $0.0030-Aug-201519-Jan-2011

22-Jan-2014 *

A

10EPA $0.00Hydrologic Restoration & 
Vegetative Planting in the Lac des 
Allemands Swamp

94101-Aug-2015FY2014 $0.00 $0.0001-Feb-201610-Jan-2001

22-Jan-2015

A

$37,198,906.002,614 $25,542,679.50 $146,169.69 FY Total
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19FWS $28,816,286.00Lost Lake Marsh Creation and 
Hydrologic Restoration

45201-Jan-2015FY2015 $0.00 $0.0001-Jan-201620-Jan-2010

24-Jan-2013 A

A

21FWS $0.00Northwest Turtle Bay Marsh 
Creation

40701-Jan-2015FY2015 $0.00 $0.0019-Jan-2012

11-Dec-2014

A

11EPA $0.00River Reintroduction into Maurepas 
Swamp TRANSFER

01-Feb-2015FY2015 $0.00 $0.0001-Feb-201807-Aug-2001

23-Jan-2013 *

A

11FWS $15,605,042.00South Grand Chenier Hydrologic 
Restoration

41401-Jun-2015FY2015 $0.00 $0.0001-Mar-201616-Jan-2002

20-Jan-2014 *

A

18EPA $0.00Bertrandville Siphon 
DEAUTHORIZED

01-Jun-2015FY2015 $0.00 $0.0001-Jun-201721-Jan-2009

21-Jan-2015

A

19NRCS $0.00Freshwater Bayou Marsh Creation27901-Jul-2015FY2015 $0.00 $0.0001-Aug-201620-Jan-2010

22-Jan-2014 *

A

19NRCS $0.00LaBranche East Marsh Creation71501-Sep-2015FY2015 $0.00 $0.0030-Aug-201620-Jan-2010

21-Jan-2015

A

21NRCS $0.00LaBranche Central Marsh Creation73101-Sep-2015FY2015 $0.00 $0.0001-Aug-201619-Jan-2012

21-Jan-2015

A

$44,421,328.002,998 $0.00 $0.00 FY Total
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19NMFS $0.00Chenier Ronquille Barrier Island 
Restoration

30801-Mar-2016FY2016 $0.00 $0.0001-Jan-201720-Jan-2010

23-Jan-2017

A

$0.00308 $0.00 $0.00 FY Total
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16COE $0.00Southwest LA Gulf Shoreline 
Nourishment &Protection

88830-Jun-2017FY2017 $0.00 $0.0010-Jul-201818-Oct-2006

20-Jan-2017

A

$0.00888 $0.00 $0.00 FY Total
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$178,604,058.00 $100,158,133.58 $6,369,208.218,567Grand Total
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